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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

Total Program Element (PE) Cost 14,203 80,283 133,291 119,287 48,479 19,657 0 0 423,321

133B Rapid Execution & Combat Targeting (REACT) 0 5,255 20,661 15,672 13,943 0 0 0 55,531

4371 Safety Enhanced Reentry Vehicle (SERV) Program 0 51,603 64,046 55,769 34,536 19,657 0 0 225,611

4788 PSRE Life Extension Program 14,203 19,425 21,030 10,636 0 0 0 0 73,415

4823 ECS Replacement Program 0 0 11,992 13,951 0 0 0 0 25,943

5007 GPS Metric Tracking Capability 0 4,000 5,686 0 0 0 0 0 9,686

5037 Support Equipment 0 0 9,876 23,259 0 0 0 0 33,135

Quantity of RDT&E Articles 0 3 3 3 0 0 0 0 0

In FY 2003, Projects 4823, ECS Replacement Program, and 5037, Support Equipment, include new start efforts.

(U) A. Mission Description
ICBM modernization efforts will ensure the extension of the operational life of the Minuteman ICBM weapon system.    



The Rapid Execution and Combat Targeting (REACT) Program designs and develops the modifications to the weapon system control consoles to correct launch 
readiness deficiencies. 



The Safety Enhanced Reentry Vehicle (SERV) Program designs, develops, and tests the modifications necessary to adapt the Minuteman III Reentry System to 
accommodate the Mk 21 Reentry Vehicle.  All RDT&E articles (9) in FY02-04 are in support of the SERV Program.
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(U) A. Mission Description Continued



The Propulsion System Rocket Engine (PSRE) Life Extension Program (LEP) refurbishes the Minuteman post-boost vehicle to correct age-related degradations.  



The Environmental Control System (ECS) Replacement Program refurbishes, updates, and/or replaces components of the current Minuteman ECS in the Launch 
Facilities (LFs) and Missile Alert Facilities (MAFs). 



The Global Positioning System (GPS) Metric Tracking Capability Program designs and develops the modifications to the Minuteman III Range Instrumentation/Safety 
Wafer needed to use GPS for obtaining real-time position data to meet test range safety requirements.  



The Support Equipment program designs and develops the refurbishments, updates, and/or replacements to equipment used for missile weapons systems maintenance 
and refurbishment at organizational/intermediate (base/field) and depot levels, launch control facilities, as well as missile testing facilities.



All of these modernization programs are designed to keep the Minuteman Weapon System at its required availability and reliability levels.

(U) B. Budget Activity Justification
This program is in Budget Activity 05 - Engineering and Manufacturing Development because the projects are being developed for the Air Force but have not received 
production approval.

(U) C. Program Change Summary ($ in Thousands)
FY 2001 FY 2002 FY 2003 Total Cost

(U) Previous President's Budget 18,157 81,086 109,545 700,181
(U) Appropriated Value 18,325 81,086
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -128 -803
b. Small Business Innovative Research -1,154
c. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram -2,800
e. Rescissions -40

(U) Adjustments to Budget Years Since FY 2002 PBR 23,746
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(U) C. Program Change Summary ($ in Thousands) Continued
FY 2001 FY 2002 FY 2003 Total Cost

(U) Current Budget Submit/FY 2003 PBR 14,203 80,283 133,291 423,321

(U) Significant Program Changes:
FY03: Funding adjustments are the result of PSRE Life Extension Program restructuring, and additional funding for the Support Equipment and GPS Metric Tracking 
Programs.   See specific R-2A Exhibits for details.
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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

133B Rapid Execution & Combat Targeting (REACT) 0 5,255 20,661 15,672 13,943 0 0 0 55,531

(U) A. Mission Description
The Rapid Execution and Combat Targeting (REACT) Service Life Extension Program (SLEP) will modify the 50 Minuteman (MM) III Launch Control Centers, 
(LCCs) Weapon System Control Consoles and the 19 other trainer and test facilities which support the MM weapon system.  Hardware changes include modernizing 
and/or upgrading the Embedded Memory Array Dynamic (EMAD) Card.  The REACT Console Operations Program (COP) will also be modified.  Specifically, 
funding will be used to design, develop, test, and qualify the new EMAD card as well as the software used to correct the identified deficiencies of the COP.

(U) FY 2001 ($ in Thousands)
(U) $0 No Activity - System Development & Demonstration (SDD) begins in FY02
(U) $0 Total

(U) FY 2002 ($ in Thousands)
(U) $4,098 Begin design, development, testing, and qualification of the new EMAD card.
(U) $1,000 Begin COP software development.
(U) $157 Provide program support.
(U) $5,255 Total

(U) FY 2003 ($ in Thousands)
(U) $5,740 Continue design, development, testing, and qualification of the new EMAD card.
(U) $14,403 Continue COP software development.
(U) $518 Provide program support.
(U) $20,661 Total

(U) B. Project Change Summary
No significant program changes.



UNCLASSIFIED

DATE

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) February 2002
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

05 - Engineering and Manufacturing Development 0604851F  ICBM - EMD 133B

Project 133B Page 5 of 28 Pages Exhibit R-2A (PE 0604851F)

1053

UNCLASSIFIED

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) Other APPN
(U) Missile Procurement - AF   

(PE 0101213F, Minuteman 
Squadrons, MM III 
Modifications, REACT, Mod 
#3413) (BA-03, P-011)

9,155 15,167 14,573 7,106 46,001

NOTE:  Procurement data above is only for items being procured as a result of the current RDT&E effort, not total procurement from REACT Program inception.

(U) D. Acquisition Strategy
A Cost Plus Award Fee (CPAF) contract addendum to the ICBM Prime Integration Contract with effort scheduled to begin in 2QFY02.

(U) E. Schedule Profile
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
(U) Milestone B X
(U) SDD Contract Award X
(U) COP PDR X
(U) COP CDR X
(U) EMAD PDR X
(U) EMAD CDR X
(U)   HDA PDR X

* - Completed Event          X - Planned Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2001 FY 2002 FY 2003

(U) Design, Develop, Test, and Qualify the new EMAD Card 4,098 5,690
(U) Software Development 1,000 14,453
(U) Other Program Costs 157 518
(U) Total 5,255 20,661

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Organizations
TRW C/CPAF Mar 02 TBD 46,545 4,598 17,795 24,172 46,565
Support and Management Organizations
NSCCA SS/CPAF Feb 02 TBD 7,545 500 2,348 4,697 7,545
Other Government Costs TBD Jan 02 TBD 1,421 157 518 746 1,421
Test and Evaluation Organizations

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Property
None
Support and Management Property
None
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(U) Government Furnished Property Continued:
Test and Evaluation Property
None

Subtotals
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Subtotal Product Development 4,598 17,795 24,172 46,565
Subtotal Support and Management 657 2,866 5,443 8,966
Subtotal Test and Evaluation
Total Project 5,255 20,661 29,615 55,531
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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

4371 Safety Enhanced Reentry Vehicle (SERV) Program 0 51,603 64,046 55,769 34,536 19,657 0 0 225,611

(U) A. Mission Description
The Minuteman III (MM III) weapon system is planned to become the only Intercontinental Ballistic Missile (ICBM) component of the Strategic Triad and is required 
to provide nuclear deterrence.  Recent developments concerning nuclear weapons safety and force structure changes driven by strategic arms reductions require the 
capability to transition Mk 21 Reentry Vehicles (RV) from the Peacekeeper Weapon System to MM III.  The Safety Enhanced Reentry Vehicle (SERV) program will 
modify the MM III weapon system to accept Mk 21 RVs.  These modifications include changes to the MM III Reentry System (RS) to accommodate differences in 
electrical and mechanical interfaces, system software, support equipment, and trainers.  Three (3) test articles will be developed each year in FY02, FY03, and FY04 to 
support development and qualification testing, flight testing, systems integration, and weapon system-level testing.

(U) FY 2001 ($ in Thousands)
(U) $0 No Activity - System Development & Demonstration (SDD) began in FY02
(U) $0 Total

(U) FY 2002 ($ in Thousands)
(U) $12,923 Design the MM III airborne vehicle equipment (AVE) hardware and software needed for the Mk 21 RV.
(U) $17,438 Develop the MM III command and launch equipment software needed for the Mk 21 RV.
(U) $7,994 Design the MM III support equipment needed for the Mk 21 RV.
(U) $12,935 Perform system test and evaluation, to include preplanning and analysis, for all the newly designed/developed hardware/software.
(U) $313 Develop trainers/training needed for employing the Mk 21 RV on the MM III.
(U) $51,603 Total

(U) FY 2003 ($ in Thousands)
(U) $11,496 Continue to design the MM III airborne vehicle equipment (AVE) hardware and software needed for the Mk 21 RV.
(U) $24,313 Continue to develop the MM III command and launch equipment software needed for the Mk 21 RV.
(U) $11,639 Continue the design effort of the MM III support equipment needed for the Mk 21 RV.
(U) $15,951 Continue to perform system test and evaluation, to include preplanning and analysis, for all the newly designed/developed hardware/software.
(U) $647 Continue to develop trainers/training needed for employing the Mk 21 RV on the MM III
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(U) A. Mission Description Continued

(U) FY 2003 ($ in Thousands) Continued
(U) $64,046 Total

(U) B. Project Change Summary
No significant changes.

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) Other APPN
(U) Missile Procurement - AF  

(PE 0101213F, Minuteman 
Squadrons, MM III 
Modifications, Safety 
Enhanced Reentry Vehicle, 
Mod #5911) (BA-03, P-011)

21,900 47,900 25,900 29,060 23,592 148,352

(U) D. Acquisition Strategy
All efforts will be conducted under a C/Cost Plus Award Fee (CPAF) contract with the ICBM Prime Integration Contractor, (IPIC) with the exception of Nuclear 
Safety Cross Check Analysis (NSCCA) and Performance Analysis & Technical Evaluation (PATE) which will be contracted for separately.

(U) E. Schedule Profile
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
(U) Complete Pre-EMD (Started Sep 99) *
(U) System Functional Review *
(U) Milestone B X
(U) Contract Award--System Development & Demonstration (SDD) X
(U) Preliminary Design Review (PDR) X
(U) System Software Critical Design Review (CDR) X
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(U) E. Schedule Profile Continued
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
* - Completed Event          X - Planned Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2001 FY 2002 FY 2003

(U) Component Design/Development 30,674 36,456
(U) Support Equipment Design/Development 7,994 11,639
(U) System Test and Evaluation 12,935 15,951
(U) Total 51,603 64,046

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Organizations
TRW (Prime) C/CPAF Feb 02 165,759 165,759 0 0 40,777 51,616 73,366 165,759
Support and Management Organizations
Nuclear Safety Cross Check 
Analysis 
(NSCCA)/Performance 
Analysis & Technical 
Evaluation (PATE)

SS/CPAF Jan 02 17,278 17,278 0 0 5,488 5,576 6,214 17,278

Various Various Jan 02 24,953 24,953 0 0 5,338 6,854 12,761 24,953
Test and Evaluation Organizations
Vandenberg AFB Project Order TBD 17,621 17,621 0 0 0 17,621 17,621

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program
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(U) Government Furnished Property Continued:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Property
None
Support and Management Property
None
Test and Evaluation Property
None

Subtotals
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Subtotal Product Development 0 0 40,777 51,616 73,366 165,759
Subtotal Support and Management 0 0 10,826 12,430 18,975 42,231
Subtotal Test and Evaluation 0 0 0 17,621 17,621
Total Project 0 0 51,603 64,046 109,962 225,611
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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

4788 PSRE Life Extension Program 14,203 19,425 21,030 10,636 0 0 0 0 73,415

(U) A. Mission Description
The Propulsion System Rocket Engine (PSRE) Life Extension Program will refurbish the Minuteman (MM) III post-boost vehicle (PBV) propulsion system.  This 
refurbishment will correct age-related degradations, reduce life cycle costs, and support MM III life extension while maintaining existing weapon system reliability.  
Deficiencies identified (e.g., relief valve aging, titanium pressure sensing (PC) tube cracking, and fuel flex line cracks) may cause system failure/loss of performance 
and, in turn, potential mission failure.  Other deficiencies (e.g., staging connector aging and actuator motor performance) will impact weapon system availability in 
addition to reducing system performance.



RDT&E efforts will identify replacement materials for those no longer available or which have become environmentally unacceptable.  The program will then 
design/develop components and manufacturing processes necessary to correct the identified deficiencies.

(U) FY 2001 ($ in Thousands)
(U) $10,641 Continued component design/development of components requiring refurbishment or replacement.
(U) $2,900 Continued support equipment design/development of necessary support equipment.
(U) $662 Began Test and Evaluation efforts.
(U) $14,203 Total

(U) FY 2002 ($ in Thousands)
(U) $8,243 Assemble Qualification Kits, Refurbish Verification PSRE, Conduct Initial Readiness Review of System, Refurbish two Qualification PSREs, 

Support Dynamics Test Qualification PSREs, Support first qualification test firing, Shipping Container Process Verification.
(U) $2,001 Develop  Emergency Response efforts and begin transportation build.
(U) $1,300 Continue Equipment Installation and Integration into the Centrifuge and Pendulum Facility as well as Facility Checkout Testing.
(U) $1,100 Perform Dynamics and Qualification Testing.
(U) $6,781 Provide technician labor activities to include disassembly/reassembly of PSRE and selected subsystems; maintenance and repair of program 

unique depot support equipment (DSE), special test equipment (STE), and government furnished equipment (GFE); program office support; 
and other related activities.
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(U) A. Mission Description Continued

(U) FY 2002 ($ in Thousands) Continued
(U) $19,425 Total

(U) FY 2003 ($ in Thousands)
(U) $12,610 Continue Initial Readiness Review of System, Support Dynamics Test Qualification PSREs, Support Test Firing, continued vendor 

qualification.
(U) $1,000 Continue develop Emergency Response efforts and begin transportation build
(U) $2,000 Continue Dynamics and Qualification Testing
(U) $5,420 Provide technician labor activities to include disassembly/reassembly of PSRE and selected subsystems, maintenance and repair of program 

unique depot support equipment (DSE), special test equipment (STE); and Government Furnished Equipment (GFE), program office support.
(U) $21,030 Total

(U) B. Project Change Summary
Program restructured to meet revised development objectives.

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) Other APPN
(U) Missile Procurement - AF  

(PE 0101213F, Minuteman 
Squadrons, MM III 
Modifications, PSRE Life 
Extension, Mod #5768) 
(BA-03, P-011)

11,340 20,650 19,105 19,710 64,430 135,235

(U) D. Acquisition Strategy
The PSRE Life Extension Program will be conducted under the ICBM Prime Integration Contractor (IPIC) in partnership with the Government.

(U) E. Schedule Profile
FY 2001 FY 2002 FY 2003
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(U) E. Schedule Profile Continued
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
(U) Contract Milestones
(U) -- Production Decision (2QFY04)
(U) Engineering Milestones
(U) -- PDR *
(U) -- CDR *
(U) -- Tech Order Validation *
(U) T&E Milestones
(U) -- First Qualification Test Fire X

* - Completed Event          X - Planned Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2001 FY 2002 FY 2003

(U) Component Design/Development 10,641 17,025 18,030
(U) Support Equipment Design/Development 2,900 1,300 1,000
(U) System Test and Evaluation 662 1,100 2,000
(U) Total 14,203 19,425 21,030

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Organizations
TRW (Prime) C/CPAF Oct 99 45,236 45,236 7,574 13,025 10,730 9,400 4,507 45,236
Support and Management Organizations
SPO/OO-ALC Support WR Annual N/A 26,794 547 1,178 8,695 10,130 6,129 26,679
Test and Evaluation Organizations
White Sands Test Facility 
(WSTF)

PO As Req'd 1,500 1,500 0 0 1,500 0 1,500

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Property
None
Support and Management Property
None
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(U) Government Furnished Property Continued:
Test and Evaluation Property
None

Subtotals
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Subtotal Product Development 7,574 13,025 10,730 9,400 4,507 45,236
Subtotal Support and Management 547 1,178 8,695 10,130 6,129 26,679
Subtotal Test and Evaluation 0 0 1,500 0 1,500
Total Project 8,121 14,203 19,425 21,030 10,636 73,415
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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

4823 ECS Replacement Program 0 0 11,992 13,951 0 0 0 0 25,943

In FY 2003, Project 4823, ECS Replacement Program, includes new start efforts.

(U) A. Mission Description
The existing Minuteman environmental control system (ECS) was deployed in the 1960s with a 10-year life.  The Brine chillers were upgraded in the mid 1980s, 
however those units have reached the end of their 10-to-15 year design life and must be replaced.  Aging and obsolete ECS technology are adversely effecting weapon 
system availability as well as maintenance costs due to increased failure rates, non-availability of replacement parts, lack of diagnostic capabilities, and related 
supportability problems.  This program will modify the existing ECS in Minuteman Launch Facilities (LFs), Missile Alert Facilities (MAFs), and test and trainer sites 
to comply with the updated environment standards specified in the ECS Replacement Operational Requirements Document (ORD) as well as to take advantage of  
new technologies to extend ECS life to 2020.

(U) FY 2001 ($ in Thousands)
(U) $0 No Activity - System Development & Demonstration (SDD) begins in FY03
(U) $0 Total

(U) FY 2002 ($ in Thousands)
(U) $0 No Activity - System Development and Demonstration (SDD) begins in FY03
(U) $0 Total

(U) FY 2003 ($ in Thousands)
(U) $9,746 Begin design/development of non-recurring equipment
(U) $1,046 Identify and begin preparation/compellation of data requirements
(U) $300 Provide analysis and identify simulator/trainer requirements
(U) $600 Provide other government support
(U) $300 Conduct site surveys as required
(U) $11,992 Total

(U) B. Project Change Summary
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) Other APPN
(U) Missile Procurement - AF  

(PE 0101213F, Minuteman 
Squadrons, MM III 
Modifications, Environmental 
Control System Modification, 
Mod #5739) (BA-03, P-011)

16,714 54,406 62,742 150,939 284,801

(U) D. Acquisition Strategy
The ECS Replacement Program will be conducted under the ICBM Prime Integration Contractor (IPIC).  The IPIC will conduct and manage the acquisition effort to 
determine the best value to the Government.   It is anticipated that the development effort will be completed on a Cost Plus Award Fee (CPAF)contract.

(U) E. Schedule Profile
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
(U) Contract Milestones
(U) -- Milestone B X
(U) -- SDD Contract Award X
(U) Engineering Milestones
(U) -- PDR  (1st Qtr, FY04)
(U) -- CDR (3rd Qtr, FY04)

* - Completed Event          X - Planned Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2001 FY 2002 FY 2003

(U) Product Development 11,392
(U) Support and Management 600
(U) Total 11,992

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Organizations
TRW (Prime) C/CPAF 2QFY03 24,743 24,743 0 0 0 11,392 13,351 24,743
Support and Management Organizations
Various Various 2QFY03 1,200 1,200 0 0 0 600 600 1,200
Test and Evaluation Organizations
None

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Property
None
Support and Management Property
None
Test and Evaluation Property
None



UNCLASSIFIED

DATE

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) February 2002
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

05 - Engineering and Manufacturing Development 0604851F  ICBM - EMD 4823

Project 4823 Page 21 of 28 Pages Exhibit R-3 (PE 0604851F)

1069

UNCLASSIFIED

Subtotals
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Subtotal Product Development 0 0 0 11,392 13,351 24,743
Subtotal Support and Management 0 0 0 600 600 1,200
Subtotal Test and Evaluation
Total Project 0 0 0 11,992 13,951 25,943
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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

5007 GPS Metric Tracking Capability 0 4,000 5,686 0 0 0 0 0 9,686

(U) A. Mission Description
As part of the ongoing Range Standardization and Automation (RSA) effort, the retirement of radar-based legacy range instrumentation for tracking and controlling 
Minuteman force development evaluation (FDE) flights at the Western Range is planned to begin in FY07.  The range will be transitioning to a Global Positioning 
System (GPS) based tracking system.  Future procurement of the Minuteman Instrumentation Range Safety Wafers (aka Mod 7 Instrumentation Wafers) will 
incorporate GPS technology.  The current inventory of instrumentation wafers equipped with radar beacons will run out in second quarter of FY06.  Therefore, the 
Western Range and the Minuteman weapon system must be made ready to support GPS range certification flights in FY04 to ensure that the GPS tracking system 
(both the ground and on-vehicle segments) is operational by FY06.  This program will develop, modify, test and flight certify the necessary GPS hardware integrated 
in the Mod 7 Instrumentation Wafer to support flight test operations of the Minuteman weapon system from the Western Range using GPS.  This metric tracking 
system will provide range operations with near instantaneous time/space position information and flight profile data required to safely conduct launch operations.

(U) FY 2001 ($ in Thousands)
(U) $0 No Activity -- System Development & Demonstration (SDD) began in FY02
(U) $0 Total

(U) FY 2002 ($ in Thousands)
(U) $3,800 Begin the design and development of the hardware needed to provide Minuteman with a GPS-based metric tracking capability.
(U) $200 Provide program office support.
(U) $4,000 Total

(U) FY 2003 ($ in Thousands)
(U) $5,486 Continue the design and design and development of the hardware needed to provide Minuteman with a GPS-based metric tracking capability.
(U) $200 Provide program office support.
(U) $5,686 Total

(U) B. Project Change Summary
FY03:  Funding added to complete the System Development and Demonstration (SDD).
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) Other APPN
(U) Missile Procurement - AF (PE 

0101213F, Minuteman 
Squadrons, MM III 
Modifications, GPS Metric 
Tracking Program, Mod 
#5799) (BA-03, P-011)

3,348 3,700 500 7,548

(U) Related RDT&E
PE 0605860F, RSLP (Space) (GPS Metric Tracking) (BA-06, R-101)
PE 0604853F, EELV (GPS Metric Tracking) (BA-05, R-088)

(U) D. Acquisition Strategy
A Cost Plus Award Fee (CPAF) contract addendum to the ICBM Prime Integration Contract with scheduled effort to begin in 2QFY02.

(U) E. Schedule Profile
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
(U) Contract Milestones
(U) -- Milestone B X
(U) -- System Development & Demonstration (SDD) Contract  Award X
(U) Engineering milestones
(U) -- PDR X
(U) -- CDR (1st Qtr, FY04)

* - Completed Event          X - Planned Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2001 FY 2002 FY 2003

(U) Design/Development of Hardware 3,800 5,486
(U) Program Office Support 200 200
(U) Total 4,000 5,686

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Organizations
TRW C/CPAF Jan 02 TBD 9,286 0 0 3,800 5,486 0 9,286
Support and Management Organizations
Other Various TBD TBD 400 0 0 200 200 0 400
Test and Evaluation Organizations

Subtotals
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Subtotal Product Development 0 0 3,800 5,486 0 9,286
Subtotal Support and Management 0 0 200 200 0 400
Subtotal Test and Evaluation
Total Project 0 0 4,000 5,686 0 9,686
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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

5037 Support Equipment 0 0 9,876 23,259 0 0 0 0 33,135

In FY 2003, Project 5037, Support Equipment, includes new start efforts.

(U) A. Mission Description
Support Equipment is used for missile weapons systems maintenance and refurbishment at organizational/intermediate (base/field) and depot levels, launch control 
facilities, as well as missile testing facilities.  Funding provides replacement support equipment for an aging inventory of equipment that has become increasingly 
more costly to maintain.  This equipment will sustain ballistic missile system reliability and maintainability and restore minimum capabilities needed to support 
maintenance and testing requirements.  The equipment supports the Minuteman (LGM-30) missile weapons system.  Requirements for the replacement support 
equipment are jointly determined by Headquarters United States Air Force (HQ USAF), Air Force Materiel Command, (AFMC) and Air Force Space Command 
(AFSPC) based on established tables of allowances.  The 3600 funds will allow for the necessary engineering, development, and testing associated with the 
replacement effort.

(U) FY 2001 ($ in Thousands)
(U) $0 No Activity - System Development and Testing began in FY03.
(U) $0 Total

(U) FY 2002 ($ in Thousands)
(U) $0 No Activity - System Development and Testing began in FY03.
(U) $0 Total

(U) FY 2003 ($ in Thousands)
(U) $2,598 Identify, define and document initial system requirements and specifications.
(U) $6,592 Begin design, development, testing and qualification.
(U) $686 Provide program support.
(U) $9,876 Total

(U) B. Project Change Summary
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN

(U) D. Acquisition Strategy
The Support Equipment Program will be conducted under the ICBM Prime Integration Contractor (IPIC).  The IPIC will conduct and manage the acquisition effort to 
determine the best value to the Government.   It is anticipated that the development effort will be completed on a Cost Plus Award Fee (CPAF)contract.

(U) E. Schedule Profile
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
(U) Contract Milestones
(U) -- Contract Award (2QFY03) X
(U) Engineering Milestones
(U) -- Preliminary Design Review (PDR) X
(U) -- Critical Design Review (CDR) (1QFY04)



UNCLASSIFIED

DATE

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) February 2002
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

05 - Engineering and Manufacturing Development 0604851F  ICBM - EMD 5037

Project 5037 Page 27 of 28 Pages Exhibit R-3 (PE 0604851F)

1075

UNCLASSIFIED

(U) A. Project Cost Breakdown ($ in Thousands)
FY 2001 FY 2002 FY 2003

(U) Product Development 9,190
(U) Support and Management 686
(U) Total 9,876

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Organizations
TRW (Prime) C/CPAF 2QFY03 TBD 30,999 0 0 0 9,190 21,809 30,999
Support and Management Organizations
SPO/Other Program TBD TBD TBD 2,136 0 0 0 686 1,450 2,136
Test and Evaluation Organizations
None

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Property
None
Support and Management Property
None
Test and Evaluation Property
None
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Subtotals
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Subtotal Product Development 0 0 0 9,190 21,809 30,999
Subtotal Support and Management 0 0 0 686 1,450 2,136
Subtotal Test and Evaluation
Total Project 0 0 0 9,876 23,259 33,135


